

Transearch Data, By IHS Global, Inc.

presented to
Full MF

presented by
S. Frank Tabatabaee, FDOT

June 18, 2013



Transearch Data Acquisition



- FDOT is investing in “Super” Transearch data that combines Transearch data as well as data that is more specific to FDOT.
- Transearch data will address key Freight and Transportation issues at State, regional and local levels.
- Transearch data project requires collection, cleansing, assessment, and integration of data S.A. economic, industry, transportation, freight and survey data.



Transearch Data Acquisition



- Transearch data project has been encumbered and usage “Agreement” is to be finalized.
- Estimated project completion from the kickoff date is to take 28 to 36 weeks.
- Data will then be available to the State, MPOs, Districts, (consultants and academia working directly on behalf of the said entities.)



Transearch Data Acquisition



- The Final Transearch County Level database will be available within 12 weeks from the kickoff meeting
- Transearch sub-county (TAZ) level data will be available within 20 weeks from the kickoff meeting for 5,403 FDOT network TAZs
- Transearch base year data will be 2011
- Transearch forecast years will be 2015, 2020, 2030, 2035 and 2040



Transearch Data Acquisition



- Documentation and Methodology will be available at the same time frame
- Database training and project presentation will be announced after project delivery date
- Product support and training will be available for one year form the last delivery item



Transearch Data Acquisition

*Please contact
Frank.Tabatabaee@dot.state.fl.us
for any further details.*

